PRIMAVERA PROJECT PLANNER 04.13.03.01 Outyear PCB Activities

REPORT DATE 25JUL07 RUN NO. 1079 START DATE 010CT02 FIN DATE 30SEP19
Project Name: SHEL CA0114:48
Milestone Summary DATA DATE 010CT09 PAGE NO. 1
WBS CODE DESCRIPTION EARLY EARLY

START FINISH MLVL
04.13.03.01....... PCB Activities Start Under PRS Contract 010CT09 9
04.13.03.01.02.03. . . .. FY11 - 1st Quarter Report to DOE 13MAY 11 2B
04.13.03.01.02.03. . . . . FY11 - 2nd Quarter Report to DOE 12AUG11 2B
04.13.03.01.02.03. . . .. FY11 - 3rd Quarter Report to DOE 14NOV11 2B
04.13.03.01.02.03. . . . . FY11 - 4th Quarter Report to DOE 15FEB12 2B
04.13.03.01.02.03. . . .. FY12 - 1st Quarter Report to DOE 15MAY12 2B
04.13.03.01.02.03. . . . . FY12 - 2nd Quarter Report to DOE 14AUG12 2B
04.13.03.01.02.03. . . .. FY12 - 3rd Quarter Report to DOE 14NOV12 2B
04.13.03.01.02.03. . . .. FY12 - 4th Quarter Report to DOE 15FEB13 2B
04.13.03.01.02.03. . . .. FY13 - 1st Quarter Report to DOE 15MAY13 2B
04.13.03.01.02.03. . . . . FY13 - 2nd Quarter Report to DOE 14AUG13 2B
04.13.03.01.02.03. . . .. FY13 - 3rd Quarter Report to DOE 14NOV13 2B
04.13.03.01.02.03. . . .. FY13 - 4th Quarter Report to DOE 14FEB14 2B
04.13.03.01.02.03. . . .. FY14 - 1st Quarter Report to DOE 15MAY14 2B
04.13.03.01.02.03. . . . . FY14 - 2nd Quarter Report to DOE 14AUG14 2B
04.13.03.01.02.03. . . .. FY14 - 3rd Quarter Report to DOE 14NOV14 2B
04.13.03.01.02.03. . . .. FY14 - 4th Quarter Report to DOE 13FEB15 2B
04.13.03.01.02.03. . . .. FY15 - 1st Quarter Report to DOE 15MAY15 2B
04.13.03.01.02.03. . . . . FY15 - 2nd Quarter Report to DOE 14AUG15 2B
04.13.03.01.02.03. . . .. FY15 - 3rd Quarter Report to DOE 13NOV15 2B
04.13.03.01.02.03. . . . . FY15 - 4th Quarter Report to DOE 15FEB16 2B
04.13.03.01.02.03. . . .. FY16 - 1st Quarter Report to DOE 13MAY16 2B
04.13.03.01.02.03. . . . . FY16 - 2nd Quarter Report to DOE 12AUG16 2B
04.13.03.01.02.03. . . .. FY16 - 3rd Quarter Report to DOE 14NOV16 2B
04.13.03.01.02.03. . . . . FY16 - 4th Quarter Report to DOE 15FEB17 2B
04.13.03.01.02.03. . . .. FY17 - 1st Quarter Report to DOE 15MAY17 2B
04.13.03.01.02.03. . . . . FY17 - 2nd Quarter Report to DOE 14AUG17 2B
04.13.03.01.02.03. . . .. FY17 - 3rd Quarter Report to DOE 14NOV17 2B
04.13.03.01.02.03. . . .. FY17 - 4th Quarter Report to DOE 15FEB18 2B
04.13.03.01.02.03. . . .. FY18 - 1st Quarter Report to DOE 15MAY18 2B
04.13.03.01.02.03. . . . . FY18 - 2nd Quarter Report to DOE 14AUG18 2B
04.13.03.01.02.03. . . .. FY18 - 3rd Quarter Report to DOE 14NOV18 2B
04.13.03.01.02.03. . . . . FY18 - 4th Quarter Report to DOE 15FEB19 2B
04.13.03.01.02.03. . . .. FY19 - 1st Quarter Report to DOE 15MAY19 2B
04.13.03.01.02.03. . . . . FY19 - 2nd Quarter Report to DOE 14AUG19 2B
04.13.03.01.02.03. . . .. FY10 - 1st Quarter Report to DOE 14MAY10 2B
04.13.03.01.02.03. . . . . FY10 - 2nd Quarter Report to DOE 13AUG10 2B
04.13.03.01.02.03. . . .. FY10 - 3rd Quarter Report to DOE 12NOV10 2B
04.13.03.01.02.03. . . . . FY10 - 4th Quarter Report to DOE 15FEB11 2B

04.13.03.01. ... ... Complete PCB Activities Tasks 30SEP19 9



